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SCHOOL BUILDING ADVISORY COMMISSION 

June 14, 2010 Meeting Minutes  
 

The June 14th special meeting of the School Building Advisory Commission was called to order at 6:00pm by 
Mr. Leary.  Present when Mr. Leary called the meeting to order were Mr. Apel, Mr. Dauphin, Mr. Greco, Mr. 
Houle and Mr. LaBoda.  Others present were Mr. Kellogg, JCJArchitecture, and Mr. Russo, Contract 
Administrator.  Mr. Karasinski was also present. 
                                                                                                                                                                                               
1.0   Award Library Moving Bid 

Mr. Russo presented information on bids submitted for moving the library media center during the re-
roofing project this summer.  Mr. Russo recommended the bid be awarded to Commercial Moving 
Services.  Mr. Apel moved the bid be awarded to Commercial Moving Services whose bid was 
$14,621.00.  Mr. Dauphin seconded the motion and it passed unanimously. 
 

2.0 Approve Specs and Bid Documents for Rockville High School Vo-Ag Tile Abatement 
         JCJArchitecture representatives have met with Vo-Ag staff and reviewed tile areas to be abated.  While 
         the office area’s asbestos tile is encapsulated by carpet, the Commission asked that  the office area be  
         abated along with the classrooms and hallway.  JCJArchitecture will continue developing the necessary 
         specs and bid documents for the abatement.  The Commission asked that the specs and bid documents       
         include recovering (tile and carpet) the abated areas. 
 
3.0 Approve Specs and Bid Documents for Rockville High School Vo-Ag Site Work 
          Mr. Russo reported surveying of the Vo-Ag site is being performed this week.  Mr. Kellogg reported on  
          their 6/11/10 meeting with Vo-Ag staff.   He distributed minutes of the meeting as well as drawings of the 
          Vo-Ag site improvements (fencing, equipment storage, hay barn and areas to be paved).  Developing of 
          specs and bid documents with information from the surveying work being performed continues. 
    
 4.0    Adjourn 
         Mr. Apel moved to adjourn.   Mr. Dauphine seconded the motion and it passed unanimously.  The 
         meeting adjourned at 6:45 pm.  
 
Respectfully Submitted, 
 
Betty J. King 
 
Betty J. King 
Recording Secretary 


